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ESTIMATE RUN 10/13/2015

ESTIMATE SUMMARY 18:06:25

CONTID: C17810         ESTIMATE NO: 0011 PROG 2005

PCN: 17810-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT FIRE SUPPRESSION SYSTEM PERCENT TIME:

PROJECT NO: NHPP0703-360                  

EJMT FIRE SUPPRESSION SYSTEM

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

BARNARD CONSTRUCTION COMPANY, INC. PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED 10/22/2014

701 GOLD AVENUE DATE LET 09/29/2014 DATE WORK BEGAN 08/18/2014

 DATE AWARDED 10/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/18/2014 DATE ACCEPTED

BOZEMAN MT 59715-2453(406)586-1995 DATE NOTICE TO PROCEED 10/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,485,000.00 PARTICIPATING $ $ 2,004,645.00

AWARD PROJECT AMT: 19,485,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,687.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

62.31%

7,344,120.00

2,004,645.00

2,004,645.00

1,993,957.05

$

$

$

$

12,140,880.00

0.00

12,140,880.00

0.00

12,140,880.00

-292,275.00

0.00

11,848,605.00

0.00

AMOUNT DUE 11,848,605.00 1,993,957.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,993,957.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

283.0 TIME ALLOW: 10/31/2016 ??:??:??

ORIG TIME ALLOW: 10/31/2016 ??:??:??
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PCN: 17810-BID    ESTIMATE RUN 10/13/2015

PROJECT: NHPP0703-360                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:06:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization (without Autopay) 1.000

0.000

626-00100  
 

750,000.001.000

0.00

1.000

L S 

750,000.00000

0010 Highway Design & Construction 0.501

0.107

631-00100  
 

11,390,880.000.608

2,004,645.00

1.000

L S 

18,735,000.00000

CAT 12,140,880.002,004,645.0019,485,000.00CURRENT AMT0200 $ $ $

$12,140,880.002,004,645.00$19,485,000.00$CURRENT AMTPROJECT TOTAL


